

Maywood | Melrose Park | Broadview School District 89  
 Heating, Ventilation and Air Conditioning (HVAC) Construction Timeline

School	2020					
	March	April	May	June	July	August
Garfield	Well Drilling & Playground Resurfacing					
				HVAC Equipment Installation		
Lincoln	Well Drilling & Playground Resurfacing					
				HVAC Equipment Installation		
Melrose Park	Well Drilling & Playground Resurfacing					
				HVAC Equipment Installation		

Maywood | Melrose Park | Broadview School District 89  
 Heating, Ventilation and Air Conditioning (HVAC) Construction Timeline

School	2020							2021							
	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August
Emerson	<b>Cooling Center Installation</b>														
				<b>Well Drilling &amp; Playground Resurfacing</b>											
													<b>HVAC Equipment Installation</b>		
Irving				<b>Well Drilling &amp; Playground Resurfacing</b>											
													<b>HVAC Equipment Installation</b>		
Roosevelt	<b>Cooling Center Installation</b>														
				<b>Well Drilling &amp; Playground Resurfacing</b>											
													<b>HVAC Equipment Installation</b>		
Washington	<b>Cooling Center Installation</b>														
				<b>Well Drilling &amp; Playground Resurfacing</b>											
													<b>HVAC Equipment Installation</b>		